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By the Deputy Chief, Commercial Wireless Division:

1. The Commercial Wireless Division of the Wireless Telecommunications Bureau has before it
an application by American Wireless, L.L.C. (“American Wireless”), filed May 11, 2000, requesting
through our waiver process a one-year extension of time for meeting the Commission’s Personal
Communications Services (“PCS”) construction (“build-out”) requirements with respect to a 30 MHz
license that covers two Basic Trading Areas (“BTAs”) — Hattiesburg, MS (BTA 186) and Laurel, MS
(BTA 246).! American Wireless was assigned this license from Bay Springs Telephone Company, Inc.
(“Bay Springs”), which in 1995 had acquired the license from PrimeCo, L.P. (“PrimeCo”) by partitioning
the BTAs from PrimeCo’s PCS B Block license for the New Orleans-Baton Rouge Metropolitan Trading
Area (“MTA”). The deadline for meeting the five-year construction requirements for this license is June
23,2000.> For the reasons discussed below, we grant American Wireless a six-month extension to

' See Application for Extension of Time, FCC File No. 0000128335 (submitted May 11, 2000) (“Application for
Extension”). On March 27, 2000, American Wireless’s counsel wrote Paul D’ Ari, Chief of the Policy and Rules
Branch of the Commercial Wireless Division, a letter requesting waiver/extension of the five-year construction
requirement. See March 27, 2000 letter from Thomas Gutierrez to Paul D’ Ari (“March 27, 2000 letter”), filed as
an attachment to the Application for Extension. On May 5, 2000, American Wireless’s counsel submitted an
additional letter explaining its request for the waiver/extension. See May 5, 2000 letter from Mr. Gutierrez to
William Kunze, Commercial Wireless Division (“May 5, 2000 letter”), filed as an attachment to the Application
for Extension.

2 See March 27,2000 letter at 1; American Wireless’s license authorization for call sign WPOH940.
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December 23, 2000.

2. American Wireless only recently acquired this license through assignment. In early 1999, it
and Bay Springs initiated negotiations that ultimately resulted in an asset purchase agreement. The
application to assign the license from Bay Springs to American Wireless was filed before the Commission
on October 27, 1999, and amended on January 13, 2000.> The Commission approved the application on
February 23, 2000,* and on April 4, 2000, the parties consummated the assignment agreernen‘[.5

3. Upon assignment of the license, American Wireless became obligated to fulfill the
construction requirements that Bay Springs earlier had assumed. In acquiring its partitioned license from
PrimeCo in 1995, Bay Springs agreed to assume responsibility for meeting the Commission’s applicable
construction requirements,’ pursuant to Commission Rule 24.203(a).” That required Bay Springs, as
licensee, to provide service in its license area to at least one-third of the population within five years of
originally being licensed, and two-thirds within ten years.® Accordingly, when American Wireless was
assigned Bay Springs’s license, American Wireless assumed responsibility for meeting those same
“build-out” requirements by the June 23, 2000 deadline for PCS B Block licenses.

4. Pursuant to Commission rule 1.925, waiver may be granted if the petitioner establishes either
that: (1) the underlying purpose of the rule would not be served or would be frustrated by application to
the instant case, and that grant of the waiver would be in the public interest; or (2) in view of the unique
or unusual factual circumstances of the instant case, application of the rule would be inequitable, unduly
burdensome or contrary to the public interest, or the applicant has no reasonable alternative.’
Alternatively, under Commission rule 1.3, the Commission has authority to waive its rules if there is
“good cause” to do so."”

5. American Wireless asserts three basic reasons as grounds for granting its waiver request.
First, it asserts that prolonged negotiations with Bay Springs, as well as the additional time involved in

? See Application for Assignment of Authorization from Bay Springs to American Wireless, FCC File No.
0000040146 (submitted October 27, 1999); Amendment to Application, FCC File No. 0000040146 (submitted
January 13, 2000). The application sought assignment of Bay Springs’s license covering these two BTAs, as well
as two other PCS licenses (which Bay Springs had acquired through auction in 1997).

4 See March 27,2000 letter at 2; Wireless Telecommunications Bureau, Assignment of Authorization and
Transfer of Control Applications Action, Public Notice, Report Number 461 (dated February 23, 2000), at 6.

> See May 5, 2000 letter at 1.

b See Application for Assignment of Authorization from PrimeCo to Bay Springs, FCC File No. 00102CWAL95
(submitted July 7, 1995). In this application, Bay Springs certified that it, and not PrimeCo, would be responsible
for meeting the construction coverage requirements for its partitioned license area, pursuant to 47 C.F.R. § 24.714
(1995). Id. and Exhibit C.

7 47 CFR §24.203(a).

¥ Section 24.203(a) provides that “[f]ailure by any licensee to meet [the construction requirements applicable to
30 MHz Block licensees] will result in forfeiture or non-renewal of the license and the licensee will be ineligible to
regain it.” Id.

’ 47 CFR.§1.92503).

" 47CFR.§13.
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obtaining Commission consent to the assignment (nearly four months in this instance), prevented
American Wireless from initiating build-out until it ultimately closed the transaction in early April,
2000."" Second, American Wireless argues that granting the extension will ensure deployment within
these two rural BTAs in the near future, and do so more rapidly than would be likely had the New
Orleans/Baton Rouge MTA never been partitioned in the first instance, because American Wireless will
be responsible for meeting the five- and ten-year build-out requirements within its smaller license area,
which covers only two rural BTAs.'> Third, American Wireless contends that the build-out requirements
that it will meet for these two BTAs, i.e., coverage of one-third of the population in the near future and
two-thirds within ten years, will exceed the coverage requirement for most other BTA licensees since they
are only required to serve one-quarter of the population, or provide substantial service, within five years."

6. Since acquiring the license on April 4 of this year, American Wireless has taken significant
steps toward providing PCS service within its license area.'"* On April 10, 2000, it placed an equipment
work order with Lucent Technologies (“Lucent”). According to Lucent, this equipment will be shipped
during the first week of August, 2000."” Also, Lucent has informed American Wireless that under
standard timetables, and barring unforeseen difficulties or delays in site acquisition, American Wireless
reasonably can anticipate being able to offer commercial service — sufficient to meet the PCS build-out
requirleéments for covering one-third of the population — within the two BTAs by the end of October,
2000.

7. Under the circumstances presented to us, we determine that the public interest will best be
served by granting, in part, American Wireless’s request. We will require that American Wireless meet
the build-out requirement within six months after the original deadline for the license, by December 23,
2000, instead of within a year after that deadline, as it requested. We find that American Wireless acted
with dispatch to order equipment once it had acquired the license. Given the representations made to
American Wireless by Lucent, an extension of this limited duration should enable American Wireless to
initiate service sufficient to comply with this interim build-out requirement. In addition, grant of this
waiver is likely to result in the reasonably rapid provision of PCS service to the population in these rural
BTAs, who might otherwise go unserved.

8. Accordingly, IT IS ORDERED that, pursuant to section 4(i) of the Communications Act of
1934, as amended, 47 U.S.C. § 154(i), and sections 0.131, 0.331, 1.3, and 1.925 of the Commission's
rules, 47 C.F.R. §§ 0.131, 0.331, 1.3, 1.925, the Application for Waiver/Extension of the Five-Year
Construction Requirement filed by American Wireless, L.L.C., IS HEREBY GRANTED IN PART by

""" March 27, 2000 letter at 2-3.
2" Id. at 3-4. Under PrimeCo’s original PCS license, these build-out requirements applied to the entire MTA, not
to smaller areas such as BTAs.

P Id. at4-5. The latter requirement applies to the D, E, F, and the 15 MHz C block PCS licensees (but not 30
MHz C block licensees). Id.; see also Section 24.203.

' For instance, American Wireless represents that it has designed a preliminary and secondary tier system, has
initiated an extensive site-leasing process, and has “staged” much of the equipment necessary for initial
construction. See May 5, 2000 letter at 2.

5 See April 13, 2000 letter from Lucent Technologies’s Kathy Long to American Wireless’s Wirt Yerger, filed
as an attachment to the Application for Extension.
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extending the time for complying with the PCS construction requirements for a period of six months, until
December 23, 2000.

William W. Kunze
Deputy Chief, Commercial Wireless Division
Wireless Telecommunications Bureau



